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3.1 AESTHETICS 

 
 

 
 

 
 

 
 

 
 

 
3.1-C1  
Lighting and Glare Impacts: The following 
mitigation measures shall be implemented to 
reduce light and glare impacts: 
 
��Prior to the final design of the proposed 

project, the project shall be designed to 
include non-reflective and/or tinted 
glass on the east, west, and south sides 
of all the buildings on the Campus. 

 
��Prior to issuance of the first building 

permit, the applicant shall prepare an 
exterior lighting plan, which shall 
indicate the location, type, and wattage, 
of all light fixtures and include catalog 
sheets for each fixture.  The lighting 
plan shall provide evidence that all 
exterior lighting will be unobtrusive, 
harmonious with the local area, and 
constructed or located so that only the 
intended area is illuminated and off-site 
glare is fully controlled. 

 
 
 

 
 
Require as a condition of 
project approval. 
 
 
 
Recommended measures 
incorporated into Corporate 
Campus project plans by 
applicant. 
 
 
Review plans prior to issuance 
of first building permit to 
ensure measures are 
incorporated. 
 
 

 
 
CDD 
 
 
 
 
CDD 
 
 
 
 
 
CDD 
 
 
 
 

 
 
Draft and incorporate 
condition prior to final 
design and approval of 
project. 
 
Prior to issuance of the 
first building and/or 
grading permit. 
 
 
 
Prior to issuance of the 
first building permit. 
 

 
 
Deny project. 
 
 
 
 
Deny issuance of a 
building permit. 
 
 
 
 
Deny issuance of a 
building permit. 
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3.1-D1 
Demolition and Construction Impacts: 
Implementation of the following mitigation 
measures, in conjunction with standard 
conditions of approval, would reduce short-
term aesthetic impacts to less than 
significant levels. 
 
��Construction staging shall be kept clear 

of all trash, weeds, etc.  Compliance 
with this measure is subject to periodic 
field inspections by the City of 
Sunnyvale. 

 
��During construction, a screened security 

fence approved by the City of 
Sunnyvale shall be placed and 
maintained around areas under 
demolition and construction.  The 
fences shall be removed immediately 
following completion of construction 
activities. 

 
 
 
 
 
 
 
 
 

 
 
 
Require as a condition of 
project approval. 
 
 
 
 
Recommended measures 
implemented during 
construction staging and 
activities by contractor. 
 
 
Recommend measures are 
posted at construction site. 
 

 
 
 
CDD 
 
 
 
 
 
Project Applicant 
DPW 
 
 
 
 
DPW 
 

 
 
 
Draft and incorporate 
condition prior to 
approval of project. 
 
 
 
City to complete site 
inspection during site 
building and/or grading. 
 
 
City to complete site 
inspection during site 
building and/or grading. 

 
 
 
Deny project. 
 
 
 
 
 
Halt construction 
until measures are 
implemented. 
 
 
Halt construction 
until measures are 
implemented. 
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3.2  AIR QUALITY      
 
3.2-A1 
Impacts related to Consistency with the 
Clean Air Plan:  In observation of the 
TDM, the City shall require the project 
applicant to implement traffic management 
procedures for the primary occupant as well 
as sub-leasees prior to issuing a Special 
Development Permit.  Examples of feasible 
TDM procedures that may be implemented 
include, but are not limited to, the following: 
 
��Bicycle racks and lockers 
��Showers and changing rooms 
��Incentives to utilize public 

transportation 
��Incentives to carpool or vanpool 
��Providing preferential parking for 

carpool/vanpool vehicles 
��Provide for flexible work hours to 

limit the impact on peak hour trips and 
congestion 

��Information brochures on TDM 
opportunities 

 
Final TDM requirements will be subject to 
the review and approval of the City of 
Sunnyvale and may be subject to change 
 

 
 
Require as a condition of 
project approval. 
 
 
City to review TDM plan to 
ensure measures are 
incorporated. 
 

 
 
CDD 
 
 
 
CDD 
 

 
 
Draft and incorporate 
condition prior to 
approval of project. 
 
Prior to issuance of a 
grading permit. 

 
 
Deny project. 
 
 
 
City staff delays 
approval of grading 
permit. 
 

 
 

over time to allow for the addition of, or 
revision to, TDM measures designed to 
further increase the effectiveness of the
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adopted TDM program. 
 
In addition to feasible TDM procedures, the 
City shall require the project applicant to 
participate in Moffett Park Business and 
Transportation Association (MPBTA) or 
provide equivalent support (by way of a full-
time commute coordinator).   
 
 
3.2-B1 
Construction Related Air Quality 
Impacts: The project applicant shall 
implement all of the control measures 
specified in Table 3.2-3 by the BAAQMD 
for PM10. 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Require as a condition of 
approval. 
 
 
Contractor implements air 
quality control measures. 
 
Site inspections by City staff. 

 
 
CDD 
 
 
 
Project Applicant 
 
 
DPW 
 
 

 
 
Draft and incorporate 
condition as part of 
project approval. 
 
During construction. 
 
 
Complete inspections 
during construction. 

 
 
Deny project. 
 
 
 
Halt construction. 
 
 
City halts 
construction activity 
until measures are 
implemented. 

 
 

 
3.4  CULTURAL RESOURCES 
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3.4-B1 
Impacts to Archaeological Resources: A 
qualified archaeologist shall monitor all 
earth moving activities within the 
archaeologically sensitive areas identified on 
Exhibit 3.4-2 (see Corporate Campus EIR 
document).  In the event that archaeological 
and historic artifacts are encountered during 
project construction, all work in the vicinity 
of the find will be  
halted until such time as the find is 
evaluated by a qualified archaeologist and 
appropriate mitigation (if necessary) is 
implemented. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Require as a condition of 
project approval. 
 
 
If archaeological resources are 
encountered, archaeologist 
hired by Project Applicant to 
complete an archaeological 
investigation. 
Appropriate mitigation is 
implemented (avoidance, 
removal, etc.) 
 

 
 
CDD 
 
 
 
CDD 
 
 
 
CDD 

 
 
Draft and incorporate 
condition as part of 
project approval. 
 
Complete site inspections 
prior to issuance of 
building permit; report 
submitted with 
recommended measures. 
Complete site inspections 
following implementation 
of remediation measures. 
 

 
 
Deny project. 
 
 
 
Halt grading and 
construction 
activities. 
Halt grading and 
construction 
activities. 
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3.4-C1 
Impacts to Human Remains: In the event 
human remains are discovered, the following 
steps shall be taken: 

 
��Sunnyvale Department of Public Safety 

shall be contacted. 
��The Santa Clara County Coroner shall 

be contacted to determine that no 
investigation of the cause of death is 
required, and  

��If the coroner determines the remains to 
be Native American: 
- The coroner shall contact the Native 

American Heritage Commission 
within 24 hours. 

- The Native American Heritage 
Commission shall identify the person 
or persons it believes to be most likely 
descended from the deceased Native 
American. 

The most likely descendant may make 
recommendations to the landowner or the 
person responsible for the excavation work, 
for means of treating or disposing of, with  

- appropriate dignity, the human 
remains and any associated grave 
goods as provided in Public Resource 
Code Section 5097398, or 

 
 

 
 
Require as a condition of 
project approval. 
 
 
If human remains are 
discovered, the steps to 
mitigation measures 3.4-C1 
shall be followed. 
 
 
Appropriate mitigation is 
implemented. 
 
 
 
 
 

 
 
CDD 
 
 
 
DPS 
CDD 
Santa Clara Coroner 
 
 
 
CDD 
Archaeologist/Native 
American Heritage 
Commission 

 
 
Draft and incorporate 
condition as part of 
project approval. 
 
Complete site inspections 
prior to issuance of 
building permit; report 
submitted with 
recommended measures. 
 
Complete site inspections 
following implementation 
of remediation measures. 

 
 
Deny project. 
 
 
 
Halt grading and 
construction 
activities. 
 
 
 
Halt grading and 
construction 
activities. 

 
 

� Where the following conditions occur      
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the landowner or his authorized 
representatives shall rebury the Native 
American human remains and 
associated grave goods with appropriate 
dignity on the property in a location not 
subject to further subsurface 
disturbance.   
- The Native American Heritage 

Commission is unable to identify a 
most likely descendant or the most 
likely descendant failed to make a  

- recommendation within 24 hours 
after being notified by the 
commission. 

- The descendant identified fails to 
make a recommendation; or 

The landowner or his authorized 
representative rejects the recommendation of 
the descendant, and mediation by the Native 
American Heritage Commission fails to 
provide mitigation measures acceptable the 
landowner. 
 
 
 
 
 
 
 
 
 
 
3.5 GEOLOGY AND SOILS 
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3.5-A1 
Foundation and Settlement: Prior to 
issuance of each foundation permit, the 
property owner/developer shall submit a 
final report prepared by a licensed 
Geotechnical/Structural Engineer for final 
review and approval by the City Engineer, 
which shall incorporate the preliminary 
recommendations prepared by Treadwell & 
Rollo, Inc. and that verifies that project 
foundations have been designed to minimize 
the effects of settlement.  A letter from the 
Geotechnical Engineer shall state that the 
structural design has been reviewed and is in 
compliance with the Final Geotechnical 
Report.   
 

 
 
Required as a condition of 
project approval. 
 
 
Project applicant to submit final 
report prepared by 
Geotechnical/Structural 
Engineer. 
 
 
Review and approval of Final 
Geotechnical Report by City 
Engineer. 
 
 
Geotechnical Engineer shall 
submit letter to City Engineer 
stating that final structural 
design has been reviewed in 
compliance with the Final Geo-
technical Report. 
 
 
 
 
 
 
 

 
 
CDD 
 
 
 
Project Applicant 
 
 
 
 
 
DPW 
 
 
 
 
DPW 

 
 
Draft and incorporate 
condition as part of 
project approval. 
 
Prior to filing Final Map 
or issuance of each 
foundation permit. 
 
 
Prior to filing Final Map 
or issuance of each 
foundation permit. 
 
 
 
Prior to filing Final Map 
or issuance of each 
foundation permit. 
 

 
 
Deny project. 
 
 
 
City staff rejects 
Final Map and/or 
denies issuance of 
foundation permit.  
 
City staff rejects 
Final Map and/or 
denies issuance of 
foundation permit.  
 
 
City staff rejects 
Final Map and/or 
denies issuance of 
foundation permit.  
 
 

 

 
3.5-B1  
Expansive Soil: In the event that lightly

 
 
Require as a condition of

 
 
CDD 

 
 
Draft and incorporate

 
 
Deny project. 
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loaded structures are proposed for 
construction on the project site, a qualified 
Geotechnical Engineer shall be retained to 
confirm the findings of the preliminary 
geotechnical report and prepare detailed 
supplemental design and engineered 
solutions (if necessary) to reduce the 
potential effects of expansive soils on 
proposed structures.  A letter from the 
Geotechnical Engineer shall state that the 
foundation design has been reviewed and is 
in compliance with the findings identified in 
the Final Geotechnical Report, as required 
by Mitigation 3.5-A1. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

project approval. 
 
 
Geotechnical Engineer hired by 
Project Applicant to confirm 
findings of geotechnical report 
and prepare detailed 
supplemental design and 
engineered solutions (if 
necessary). 
 
Geotechnical Engineer shall 
submit letter to City Engineer 
stating that final structural 
design has been reviewed in 
compliance with the Final Geo-
technical Report. 

 
 
 
Project Applicant 
 
 
 
 
 
 
 
DPW 
 
 
 
 
 

condition as part of 
project approval. 
 
Prior to filing Final Map 
or issuance of each 
foundation permit. 
 
 
 
 
 
Prior to filing Final Map 
or issuance of each 
foundation permit. 

 
 
 
City staff rejects 
Final Map and/or 
denies issuance of 
foundation permit.  
 
 
 
 
City staff rejects 
Final Map and/or 
denies issuance of 
foundation permit. 

 
3.5-B2 
Expansive Soil: To limit the effect of the 
expansive soil all slabs-on-grade and

 
 
Refer to Mitigation Measure 
3 5-B1 In addition complete

 
 
Refer to Mitigation 
Measure 3.5-B1. 

 
 
Refer to Mitigation 
Measure 3.5-B1. 

 
 
Refer to Mitigation 
Measure 3.5-B1. 
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pavements shall be underlain by a suitable 
layer of non-expansive imported fill over 
properly moisture conditioned soil.  
 
Laboratory testing of soil containing 
recycled on-site material shall be performed 
to determine if soil meets select fill 
requirements. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

the following: 
 
Contractor to construct all slabs 
and pavements with suitable 
layer of non-expansive fill over 
properly moisture conditioned 
soil.  
 
Geotechnical Engineer hired by 
Project Applicant to perform 
soil laboratory testing. 
 
 
 
 

 
 
DPW 
 
 
 
 
 
DPW 

 
 
City staff to complete 
inspections during 
grading and/or 
construction. 
 
 
Submit findings prior to 
grading and/or 
construction. 
 
 
 
 
 

 
 
City staff rejects 
Final Map and/or 
denies issuance of 
foundation permit. 
 
 
City staff rejects 
Final Map and/or 
denies issuance of 
foundation permit. 
 
 
 

 
3.5-B3 
Expansive Soil: Because it would be 
difficult to compact the native highly 
expansive clay during the rainy season

 
 
Refer to Mitigation Measure 
3.5-B1. In addition, complete 
the following: 

 
 
Refer to Mitigation 
Measure 3.5-B1. 
 

 
 
Refer to Mitigation 
Measure 3.5-B1. 
 

 
 
Refer to Mitigation 
Measure 3.5-B1. 
 

 
 
 



CDD = Community Development Department DPW = Department of Public Works DPS = Department of Public Safety  Page 4-12 

 
 

MITIGATION MONITORING AND REPORTING PROGRAM 
Corporate Campus Project; April  2002 

SCH #: 2001102055 
 

 
 
 Mitigation Measure 

 
 Implementation 
 Procedure(s) 

 
Monitoring 

Responsibility 

 
Monitoring/Reporting 

Action & Schedule 

 
Non-Compliance 
Sanction/Activity 

 
Monitoring 

Compliance Record 
(Name/Date) 

grading of the site shall not be performed 
between January and April.  However, if the 
schedule does not allow for dry weather 
grading, lime treatment or other soil 
stabilization techniques shall be required. 
 
 

 
If construction schedule is to 
occur during wet weather, 
project contractor is to 
implement lime treatment or 
other soil stabilization 
techniques. 
 

 
DPW 

 
City staff to complete 
inspections during 
grading and/or 
construction. 

 
Refer to Mitigation 
Measure 3.5-B1. 

 
3.5-C1  
Seismic Shaking: Adherence to the 
Uniform Building Code (UBC) standards is 
generally considered the most feasible 
mitigation method currently available to 
reduce hazards from ground-shaking. The 
proposed structures shall be designated in 
accordance with the requirements for Zone 4 
(the highest earthquake hazard zone) of the 
1997 UBC. 
 

 
 
Required as a condition of 
project approval. 
 
 
Recommended measure 
incorporated into Corporate 
Campus project plans by 
applicant. 
 
Review plans prior to issuance 
of first building permit to 
ensure measures are 
incorporated. 
 

 
 
CDD 
 
 
 
CDD 
 
 
 
 
DPW 

 
 
Draft and incorporate 
condition prior to 
approval of project. 
 
Prior to completion of 
Final Map or issuance of 
grading permit. 
 
 
Prior to completion of 
Final Map or issuance of 
a grading permit. 

 
 
Deny project. 
 
 
City staff rejects 
Final Map and/or 
denies issuance of 
grading permit. 
 
 
City staff rejects 
Final Map and/or 
denies issuance of 
grading permit. 
 
 
 
 

 

 
3.5-C2  
Seismic Shaking: Specific mitigation 
measures to reduce impacts to a less-than-
significant level associated with seismically 
induced ground failure from seismic

 
 
Refer to Mitigation Measure 
3.5-F1. 

 
 
Refer to Mitigation 
Measure 3.5-F1. 

 
 
Refer to Mitigation 
Measure 3.5-F1. 

 
 
Refer to Mitigation 
Measure 3.5-F1. 
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densification are provided in Mitigation 
Measure 3.5-F1. 
 

 
3.5-E1  
Liquefaction: The final Geotechnical Report 
shall demonstrate compliance with, and 
adherence to, Public Resources Code 
Section 2690 and the Mountain View 
Quadrangle Seismic Hazards Map. 
 

 
 
Refer to Mitigation Measure 
3.5-A1. 

 
 
Refer to Mitigation 
Measure 3.5-A1. 

 
 
Refer to Mitigation 
Measure 3.5-A1. 

 
 
Refer to Mitigation 
Measure 3.5-A1. 

 
 
 

 
3.5-F1  
Seismic Densification:  Prior to approval of 
a final grading plan, the project Geotechnical 
Engineer shall confirm areas of fill that 
would require excavation and re-compaction 
prior to initiation of construction activities.  
These areas shall be identified on the final 
grading plans and the contractor shall 
excavate and re-compact the loose fill during 
grading of the site.  All soils shall be handled 
in accordance with the requirements 
identified in the Geotechnical Report 
prepared by Treadwell & Rollo, Inc. (2001). 
  

 
 
Refer to Mitigation Measure 
3.5-A1.  In addition, complete 
the following: 
 
Contractor to excavate and 
recompact areas of fill 
identified by project 
Geotechnical Engineer. 
 

 
 
Refer to Mitigation 
Measure 3.5-A1. 
 
 
DPW 

 
 
Refer to Mitigation 
Measure 3.5-A1. 
 
 
Prior to approval of Final 
Grading Plan. 

 
 
Refer to Mitigation 
Measure 3.5-A1. 
 
 
City staff denies 
issuance of grading 
permit.  

 

 
3.6  HAZARDS 

 
 

 
 

 
 

 
 

 
 

 
3.6-A1 
Emergency Preparedness Impacts: Prior 
to the issuance of the first certificate of

 
 
Require as a condition of 
project approval. 

 
 
CDD 
 

 
 
Draft and incorporate 
condition prior to

 
 
Deny project. 
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occupancy, the applicant shall prepare an 
Emergency Response/Recovery Plan for 
review and approval by the Community 
Development Department and Department of 
Public Safety.  The plan shall include, at a 
minimum the following elements: 
 
��Location of emergency exits 
��Emergency contact information 
��Evacuation procedures in the event of 

disaster, including personnel 
accountability procedures. 

 
 
Project Applicant to prepare 
Emergency Response/Recovery 
Plan. 
 
 
 
 

 
 
CDD 
DPS 
 
 
 
 
 

approval of project. 
 
Submit plan for review 
and approval by CDD 
and DPS. 
 
 
 
 

 
 
Deny issuance of 
first certificate of 
occupancy. 
 
 
 

 
3.6-D1 
Hazardous Material Impacts: Prior to 
issuance of a demolition and/or grading 
permit, whichever occurs first, a Soil 
Management Plan, identifying specific areas 
where excavation is planned or where there 
is a known potential for concentrations of 
potentially hazardous materials, shall be 
prepared by a qualified environmental 
professional and submitted to the 
Community Development Department and 
Department of Public Safety for review and 
approval.  
 
3.6-D2  
If unknown waste/materials or an 
underground tank or piping is discovered 
during grading or  construction by the 
contractor, which he/she believes may 
involve hazardous waste/materials the

 
 
Require as a condition of 
project approval. 
 
 
Project Applicant to prepare 
Soil Management Plan. 
 
 
 
 
 
 
 
 
If unknown waste/materials or 
an underground tank or piping 
is discovered, contractor to 
follow steps to mitigation 
measure 3.6-D2. 

 
 
CDD 
 
 
 
CDD 
DPS 
 
 
 
 
 
 
 
 
CDD 
DPS 
 

 
 
Draft and incorporate 
condition as part of 
project approval. 
 
Prior to issuance of 
demolition and/or 
grading permit, 
whichever occurs first. 
 
 
 
 
 
 
During construction 
and/or grading activities. 

 
 
Deny project. 
 
 
 
Deny demolition 
and/or grading 
permit. 
 
 
 
 
 
 
 
Halt construction 
activity until 
measures are 
implemented. 
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contractor shall: 
��Immediately stop work in the vicinity of 

the suspected contaminant, removing 
workers and the public from the area; 

��Notify the Project Engineer of the 
implementing agency; 

��Secure the area as directed by the 
Project Engineer; 

��Notify the implementing agency's 
Hazardous Waste/Materials 
Coordinator; and 

��Notify the Lockheed Martin 
Environment, Safety & Health 
representative. 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
3.6-F1 
Asbestos Containing Materials: Prior to 
renovation/demolition activities, a Certified 
Asbestos Consultant shall perform an 
asbestos survey(s) to verify the quantity of 
ACMs within on-site structures.  Should the 
pre-demolition asbestos survey(s) identify

 
 
Require as a condition of 
project approval. 
 
 
Certified Asbestos Consultant, 
hired by Project Applicant to

 
 
CDD 
 
 
 
DPW 
 

 
 
Draft and incorporate 
condition as part of 
project approval. 
 
Pre-demolition asbestos 
survey to occur prior to

 
 
Deny project. 
 
 
 
City staff halts 
renovation and
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the presence of ACMs, demolition activities 
shall comply with State law, which requires 
a contractor, where there is asbestos-related 
work involving 100 square feet or more of 
ACMs, to be certified and that certain 
procedures regarding the removal of 
asbestos be followed.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

conduct site inspection for 
asbestos. 
 
 
If asbestos is encountered, 
contractor to properly remove, 
transport and dispose of 
material. 

 
 
 
 
DPW 
 
 
 
 
 

renovation/demolition 
activities. 
 
 
Complete ACM survey 
prior to renovation or 
demolition activities. 
 
 
 

demolition activities 
until site is surveyed 
for ACMs. 
 
City staff halts 
renovation and 
demolition activities 
until measures are 
implemented. 
 

 
3.6-F2 
Lead-Based Paints: If during demolition of 
the structure, paint is separated from the 
building material (e.g., chemically or 
physically), the paint waste should be 
evaluated independently from the building 
material to determine its proper 
management According to the Department

 
 
Require as a condition of 
project approval. 
 
 
If paint is separated from 
building material during 
demolition project contractor

 
 
CDD 
 
 
 
CDD 
 
 

 
 
Draft and incorporate 
condition as part of 
project approval. 
 
During demolition 
activities. 
 

 
 
Deny project. 
 
 
 
City staff halts 
demolition activities 
until measures are
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of Substances Control, if paint is not 
removed from the building material during 
demolition (and is not chipping or peeling), 
the material could be disposed of as 
construction debris (a non-hazardous waste). 
 The appropriate landfill operator shall be 
contacted in advance to determine any 
specific requirements they may have 
regarding the disposal of lead-based paint 
materials. 
 
 
 
 
 
 
 
 
 
 
 
 
 

shall follow mitigation measure 
3.6-F2. 
 
 
 
 
 
 

 
 
 
 

 
 

implemented. 
 
 
 

 
3.7  HYDROLOGY AND WATER 

QUALITY 

 
 

 
 

 
 

 
 

 
 

 
3.7-B 
Stormwater Quality Impacts: A Water 
Quality Management Plan shall be prepared 
for the site prior to commencement of 
grading on the site.  The management plan 
shall comply with current City of Sunnyvale

 
 
Require as a condition of 
project approval. 
 
 
Project Applicant to prepare

 
 
CDD 
 
 
 
CDD 

 
 
Draft and incorporate 
condition as part of 
project approval. 
 
Prior to approval of

 
 
Deny project. 
 
 
 
City staff delays
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requirements, including treating runoff from 
the site based on BKF analysis (please refer 
to Volume II, Appendix E “Hydrology and 
Water Quality Technical Assessment” of 
this report) to the Maximum Extent 
Practicable (MEP).  Post-construction Best 
Management Practices (BMPs) shall be 
outlined in the Water Quality Management 
Plan, and shall include non-structural as well 
as structural BMPs, as appropriate.  
Construction BMPs shall be outlined in a 
Storm Water Pollution Prevention Plan 
(SWPPP) prior to the commencement of 
grading on the site, and shall include 
elements regarding construction site 
planning, housekeeping practices and 
material storage, vehicle and equipment 
fueling and maintenance, erosion and 
sedimentation controls, slope stabilization, 
dust control, road and construction entrance 
stabilization, storm drain inlet protection, 
and temporary  

Water Quality Management 
Plan. 
 
Review and approval of Water 
Quality Management Plan by 
City staff. 
 

DPW 
 
 
CDD 
DPW 
 

grading permit. 
 
 
Review and approve plan 
prior to approval of 
grading permit. 
 
 

approval of grading 
permit. 
 
Deny grading permit. 
 
 

 
 
 
 
 
 

drainage systems.  Long-term post-
construction operation and maintenance of 
both structural and non-structural BMPs 
shall be the responsibitliy of the project 
applicant.  An agreement between the City 
of Sunnyvale and the project applicant shall 
be put in place that assigns responsibility for 
post-construction BMPs 

     

 
3.8  LAND USE 
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3.8-3  
Land Use Policy/Regulatory Consistency: 
The project’s potential impacts regarding 
land use and regulatory consistency with 
respect to building height and FAR 
limitations would be mitigated by the 
approval of a Special Development Permit.  
The Special Development Permit reflects the 
City’s independent judgment and 
discretionary approval of the project, as 
proposed, based on findings that the project 
is consistent with the General Plan and will 
not negatively impact adjacent properties, as 
described in the preceding discussion. The 
Special Development Permit also includes 
enforceable conditions of approval designed 
to mitigate project-specific operational 
issues or impacts.  With the approval of a 
Special Development Permit, the project’s 
impacts would be considered less than 
significant. 

 
 
Require as a condition of 
project approval. 
 
 
Project applicant to submit 
Special Development Permit 
application. 
 
 
Review and approval of Special 
Development Permit. 
 
 
 

 
 
CDD 
 
 
 
CDD 
DPW 
 
 
CDD  
DPW 
 
 
 

 
 
Draft and incorporate 
condition as part of 
project approval. 
 
Submit application. 
 
 
 
Approve Use Permit as 
part of project review. 
 
 

 
 
Deny project. 
 
 
 
City staff delays 
approval of Special 
Development Permit. 
 
City staff denies 
Special 
Development Permit. 
 

 
 

 
3.9  NOISE 

 
 

 
 

 
 

 
 

 
 

 
3.9-A1  
Noise Related to Moffett Airfield: Prior to 
issuance of the first building permit, the 
project applicant shall perform a final 
detailed analysis of interior noise reduction 
requirements and implement the required 
noise insulation features into the building 
design of the proposed buildings (in the

 
 
Require as a condition of 
project approval. 
 
 
Project applicant to conduct 
final detailed analysis of 
interior noise reduction

 
 
CDD 
 
 
 
CDD  
DPW 
 

 
 
Draft and incorporate 
condition prior to 
approval of project. 
 
City staff to review 
analysis prior to issuance 
of  building permit. 

 
 
Deny project. 
 
 
 
City staff delays 
approval of building 
permit. 
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southwestern portion of the project site) to 
ensure that noise levels are reduced to less 
than significant levels. 

requirements. 
 
 
 
 

 
 
 

  
 
 

 
3.10  POPULATION AND 

HOUSING 

 
 

 
 

 
 

 
 

 
 

 
3.10-B1 
City of Sunnyvale Jobs/Housing Ratio 
Impacts: The applicant shall contribute to 
the City of Sunnyvale’s “Housing Mitigation 
Fund” as deemed appropriate by the City of 
Sunnyvale. 
 
 
 
 
 

 
 
Require as a condition of 
project approval. 
 
 
Project applicant to contribute 
to Housing Mitigation Fund. 
 

 
 
CDD 
 
 
 
CDD 
 
 

 
 
Draft and incorporate 
condition prior to 
approval of project. 
 
Receive payment prior to 
issuance of building 
permit. 

 
 
Deny project. 
 
 
 
City staff delays 
approval of building 
permit. 

 
 

 
3.11 PUBLIC SERVICES 

 
 

 
 

 
 

 
 

 
 

 
3.11-A1  
Police Service: The project shall incorporate 
a comprehensive on-site security system to 
assist the DPS in reducing the number of 
potential calls for police protection service.  
These shall include, at minimum, the 
following features: 
 
� A lighting plan utilizing a variety of

 
 
Require as a condition of 
project approval. 
 
 
Project applicant to submit on-
site security system for review. 
 
 

 
 
CDD 
 
 
 
DPS 
 
 
 

 
 
Draft and incorporate 
condition as part of 
project approval. 
 
Submit details and 
specifications with 
application. 
 

 
 
Deny project. 
 
 
 
City staff delays 
approval building 
permit. 
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lighting types and features to illuminate 
the project site at night.  Security 
lighting shall be provided in all areas 
that are not visually accessible to police 
patrols, as determined by the Sunnyvale 
Department of Public Safety (DPS).  
Nighttime illumination of buildings, 
pedestrian walkways and parking areas 
shall be used to highlight building 
design features, emphasize prominent 
entrances and create an atmosphere of 
security. 

��A private security force hired by the 
applicant to patrol the project site 24 
hours per day. 

��In-progress robbery and burglar 
detection alarms installed in all project 
buildings to augment the private 
security force. 

Project applicant to submit 
lighting plan for review and 
approval. 
 
 
 
 
 
 
 
 
Project applicant and/or 
property owner to hire private 
security force. 
 
 
Contractor installs robbery and 
burglar detection system. 
 
 

DPS 
 
 
 
 
 
 
 
 
 
 
DPS 
 
 
 
 
DPS 
 
 
 

Approve plan as part of 
project review. 
 
 
 
 
 
 
 
 
 
Prior to issuance of 
certificate of occupancy. 
 
 
 
Prior to issuance of 
certificate of occupancy. 
 
 

City staff delays 
approval of 
certificate of 
occupancy. 
 
 
 
 
 
 
 
City staff delays 
approval of 
certificate of 
occupancy. 
 
City staff delays 
approval of 
certificate of 
occupancy. 

��A public address system for use by 
private security and the Sunnyvale DPS. 

 
Prior to issuance of buildings permits for the 
project, the Sunnyvale DPS shall review 
building and lighting plans for the purpose 
of ensuring that the lighting plan meets the 
minimum requirements needed by the DPS 
to provide for on-site safety, thereby 
reducing the potential increase in calls for 
police protection service 
 

Contractor installs public 
address system. 
 

DPS Prior to issuance of 
certificate of occupancy. 

City staff delays 
approval of 
certificate of 
occupancy. 
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3.11-B1   
Fire: The City of Sunnyvale shall monitor 
the increase in emergency calls and response 
times generated from the proposed project 
site as the mini-campus phases of 
development are completed.  Based on the 
results of monitoring calls, the City of 
Sunnyvale DPS shall plan and provide 
appropriate levels of equipment and 
personnel in locations suitably able to serve 
the project site. 
 
 
 
 
 
 
 

 
Require as a condition of 
project approval. 
 
 
DPS staff to monitor emergency 
calls and response times 
generated from proposed 
project development. 

 
CDD 
 
 
 
DPS 
 

 
Draft and incorporate 
condition as part of 
project approval. 
 
Submit annual report 
with findings. 
 

 
Deny project. 
 
 
 
City staff to plan and 
provide appropriate 
levels of equipment 
and personnel in 
suitable locations. 

 
3.11-C1  
Schools: The project applicant would be 
required to pay school fees to Fremont 
Union High School District in the amount of 
$0.33 per square foot as mitigation for 
school facilities impacts. Pursuant to Section 
65995 (3)(h) of the California Government 
Code (Senate Bill 50, chaptered August 27, 
1998), the payment of statutory fees ($0.33) 
“...is deemed to be full and complete 
mitigation of the impacts of any legislative 
or adjudicative act, or both, involving, but 
not limited to, the planning, use, or 
developed of real property or any change in

 
 
Require as a condition of 
project approval. 
 
 
Project applicant to pay 
statutory fees to Fremont Union 
High School District. 
 

 
 
CDD 
 
 
 
CDD 
 
 

 
 
Draft and incorporate 
condition prior to 
approval of project. 
 
Receive payment prior to 
issuance of building 
permit. 

 
 
Deny project. 
 
 
 
City staff delays 
approval of building 
permit. 
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governmental organization or 
reorganization...” Therefore, subsequent to 
payment of statutory fees, school impacts 
would be considered less than significant. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3.12 TRAFFIC/CIRCULATION 

     

 
The following is a description of mitigation 
measures 3.12-A and 3.12-B.  These two 
measures combined mitigate impacts 3.12-
A, 3.12-B and 3.12-C (freeway impacts, 
isolated intersection impacts, and 
coordinated intersection impacts). 
 
3.12-A  
Prior to issuance of the first Certificate of 
Occupancy, the project applicant/developer 
shall establish and maintain a minimum 30% 
peak trip reduction beginning with full 
occupancy of Phase I and continuing

 
 
 
 
 
 
 
 
 
Require as a condition of 
project approval. 
 
 
Project applicant/developer to

 
 
 
 
 
 
 
 
 
CDD 
 
 
 
CDD  

 
 
 
 
 
 
 
 
 
Draft and incorporate 
condition prior to 
approval of project. 
 
Prior to certificate of

 
 
 
 
 
 
 
 
 
Deny project. 
 
 
 
City staff delays
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through the build-out, full occupancy, and 
lifetime operation of all phases of project 
development.  Trip reduction compliance 
shall be monitored with annual reports 
submitted to the City of Sunnyvale.  Since 
Juniper Networks may not be the tenant in 
perpetuity, this mitigation measure applies to 
all future tenants during the lifetime 
operation of the project. 
 
 
 
 
 
 

establish and maintain a 30% 
trip reduction as specified in 
mitigation measure 3.12-A. 
 
Project applicant to submit 
annual trip reduction  
compliance reports. 
 
 
 
 
 

DPW 
 
 
 
CDD  
DPW 
 
 

occupancy. 
 
 
 
DPW to review annual 
reports. 

approval of 
certificate of 
occupancy. 
 
If annual reports 
show non-
compliance, and 
pursuant to the Final 
TDM adopted 
through the Special 
Development Permit, 
monetary fines will 
be assess for on-
compliance with 
TDM goals. 
 



CDD = Community Development Department DPW = Department of Public Works DPS = Department of Public Safety  Page 4-25 

 
 

MITIGATION MONITORING AND REPORTING PROGRAM 
Corporate Campus Project; April  2002 

SCH #: 2001102055 
 

 
 
 Mitigation Measure 

 
 Implementation 
 Procedure(s) 

 
Monitoring 

Responsibility 

 
Monitoring/Reporting 

Action & Schedule 

 
Non-Compliance 
Sanction/Activity 

 
Monitoring 

Compliance Record 
(Name/Date) 

Freeway Traffic Impacts 
 
The following freeway segments would need 
to be widened to provide one additional 
travel lane to mitigate impacts to a less-than-
significant level under Existing Plus Project 
with Existing Roadway Network Conditions: 
 
��US-101 northbound north of Route 237 
��US-101 southbound from north of 

Route 237 south of Lawrence 
Expressway 

��Route 237 eastbound from west of US-
101 to Mathilda Avenue 

 
The 30% trip reduction is considered a 
feasible mitigation measure.  However, 
widening of the freeway segments listed 
above would result in significant 
environmental and right-of-way impacts and 
are, therefore, not considered feasible.  As a 
result the impacts of the proposed project on 
freeways is considered significant and 
unavoidable. 
 
 
 
 
 
 
 

 
 
Mitigation determined not to be 
feasible. 

    

Isolated Intersection Traffic Impacts 
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The following improvement would be 
required to improve the CMP intersections 
to LOS E and local intersections to LOS D 
in the peak hours under Background Plus 
Project with Existing Roadway Network 
Conditions: 
 
��Lawrence Expressway and Arques 

Avenue (CMP Intersection) – Provide 
an additional southbound through lane 
and convert one of the eastbound 
through to right-turn lane (not feasible) 
or construct a grade-separation as 
identified in the General Plan. 

 
��Lawrence Expressway and Reed 

Avenue/Monroe Road (CMP 
Intersection) – Provide an additional 
northbound and southbound through 
lanes; add one westbound right-turn 
lane; and convert and extend the right-
turn to right/through shared lane (not 
feasible) or construct a grade-separation 
as identified in the General Plan. 

 
��Saratoga-Sunnyvale Road and 

Fremont Avenue – Provide an 
additional northbound through lane (not 
feasible). 

Mitigation determined not to be 
feasible. 

��De Anza Boulevard and Homestead 
Road – Provide an additional 
southbound through lane (not feasible). 
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��El Camino Real and Grant Road – 
Provide an additional eastbound left-
turn and westbound through lanes, and 
the convert the northbound right-turn 
lane to a through/right shared lane and 
the convert the westbound through/right 
shared lane to a right-turn lane (not 
feasible). 

 
��Mathilda Avenue and 5th Avenue – 

Restripe the eastbound approach to one 
left, one through/right shared, and one 
right-turn lanes; provide an increase in 
the length of northbound left-turn lanes 
from 350 to 540 feet (feasible). 

 
��Mathilda Avenue and Lockheed 

Martin Way – Provide an additional 
northbound and southbound through 
lane and additional right-turn (a total of 
three) (not feasible). 

 
The 30% trip reduction is considered a 
feasible mitigation measure.  However, the 
improvements listed above, except at the 
Mathilda Avenue/5th Avenue intersection, 
are not considered feasible because of 
substantial right-of-way takes that would be 

necessary.  As a result, the impacts of the 
proposed project on isolated intersections 
are considered significant and unavoidable.  
It should be noted that grade-separations at 
Lawrence Expressway/Arques Avenue and
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Lawrence Expressway/Reed Avenue/ 
Monroe Road intersections have been 
identified in the General Plan.  Construction 
of grade-separations would mitigate the LOS 
impacts at these two intersections. 
 
Coordinated Intersection Traffic 
Impacts 
 
To mitigate the Mathilda Avenue Corridor 1 
to LOS E or better, Mathilda Avenue would 
need to be widened to six lanes in the 
southbound direction from south of 
Lockheed Martin Way to Ross Drive and 
from Ross Drive to north of Moffett Park 
Drive with transition to the two intersections 
adjacent to this corridor, or to grade separate 
Mathilda Avenue to allow for northbound 
and southbound movements without having 
to stops at the signalized intersections within 
this street corridor. 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
Mitigation determined not to be 
feasible. 

The 30% trip reduction is considered a 
feasible mitigation measure.  However, the 
widening of Mathilda Avenue corridor is not 
considered feasible because these 
improvements would require substantial 
right-of-way acquisition, cost, and 
modification to the Route 237/Mathilda
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Avenue interchange, that may also affect the 
Route 237/US-101 interchange.  Therefore, 
this mitigation measure is considered not 
feasible.  As a result the impact of the 
proposed project on coordinated signal 
systems is considered significant and 
unavoidable. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
3.12-B  
Prior to issuance of the first Certificate of 
Occupancy, the following mitigation 
measures shall be implemented to reduce the 
level of freeway traffic impacts, isolated 
intersection impacts, and coordinated 
intersection impacts: 

 
 
Require as a condition of 
project approval. 
 
 
Project applicant to implement 
recommended measures. 

 
 
CDD 
 
 
 
CDD 
 

 
 
Draft and incorporate 
condition prior to 
approval of project. 
 
Prior to issuance of 
certificate of occupancy. 

 
 
Deny project. 
 
 
 
City staff delays 
approval of
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��Prior to issuance of the first building 
permit, the project applicant shall pay 
or cause to be paid for the re-striping of 
the eastbound approach from two left- 
turn lanes and a shared through-right 
lane to one left-turn lane, one shared 
through-right lane, and one right-turn 
lane with signal modification at the 
Mathilda Avenue/5th Avenue 
intersection. 

��Prior to the issuance of the first building 
permit, the draft circulation plan shall 
be finalized in consultation with City 
staff and improvements constructed to 
provide a third right turn lane and 
associated signal modifications on 
eastbound Lockheed Martin Way at 
Mathilda Avenue, and left-turn lanes for 
inbound traffic at all driveways along 
5th Avenue between Mathilda Avenue 
and E Street, Lockheed Martin Way 
between Mathilda Avenue and 11th 
Avenue, and11th Avenue between 
Lockheed 

 certificate of 
occupancy. 

Martin Way and E Street. 
��Prior to the issuance of the first building 

permit, the project applicant shall 
contribute applicable finding for traffic 
mitigation roadway improve-ment 
identified in the City of Sunnyvale 
General Plan consistent with 
methodologies used for determining an 
appropriate share. 
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��Prior to the issuance of the first building 
permit, the project applicant shall 
contribute applicable funds (as directed 
by the City Council)  to help pay for the 
regional improvements needed to 
reduce project impacts on the impacted 
segments freeways as listed below: 

��US-101 northbound north of Route 237 
��US-101 southbound north of Route 237 
��US-101 southbound between Mathilda 

Avenue and Fair Oaks Avenue 
��US-101 southbound between Fair Oaks 

Avenue and Lawrence Expressway 
��US-101 southbound south of Lawrence 

Expressway 
��Route 237 eastbound west of US-101 

Route 237 eastbound between US-101 
and Mathilda Avenue. 

 
 
 
 

 
3.12-H  
Emergency Access: Prior to issuance of the 
first grading permit, the final Circulation 
Plan and the traffic mitigation measures 
shall be submitted for review to the 
Department of Public Safety (DPS) to 
ensure that emergency vehicle response 
times in the project area are not 
compromised by the decline in level of 
service operations at the freeway segments

 
 
Require as a condition of 
project approval. 
 
 
Project applicant to submit 
Circulation Plan and traffic 
mitigation measures. 

 
 
CDD 
 
 
 
DPS 
 
 

 
 
Draft and incorporate 
condition prior to 
approval of project. 
 
Prior to issuance of first 
grading permit. 

 
 
Deny project. 
 
 
 
City staff delays 
approval of grading 
permit. 
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or intersections analyzed within the study 
area.  If the DPS determines, following their 
review of the aforementioned final 
circulation plan and/or project mitigation 
measures, that the emergency response times 
would be compromised, then the project 
applicant shall be required to submit an 
emergency access plan to the DPS for 
review and approval to ensure that service to 
the site and within the project study area is 
in accordance with the DPS requirements.  
Said plan shall include detailed design plans 
for emergency accessibility. 
 
 
 
 
 
 
 
 

 
3.12-I  
Construction-Related Traffic Impacts:  
Prior to issuance of each building permit, 
the project applicant/developer shall limit 
the time periods of construction truck 
activity, and location of construction 
worker parking. 
 

 
 
Require as a condition of 
project approval. 
 
 
Contractor to limit time periods 
of construction truck traffic, 
and location of construction 
worker parking. 
 

 
 
CDD 
 
 
 
Project Applicant 
DPW 
 

 
 
Draft and incorporate 
condition prior to 
approval of project. 
 
City to inspect site 
periodically during site 
building and/or grading. 
 

 
 
Deny project. 
 
 
 
Halt construction 
until measures are 
implemented. 
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3.13 UTILITIES 
 
3.13-B1  
Sewer Capacity and Wastewater 
Treatment: Prior to issuance of grading and 
building permits, the applicant shall conduct 
a final flow metering analysis of the sewer 
mains that would serve the proposed project 
site.  Until the final flow metering analysis is 
complete, a worse case mitigation for the 
project would be to complete a new 15-inch 
parallel sewer main in Mathilda Avenue to 
Caribbean Drive and a parallel 18-inch 
sewer line in Caribbean Drive from 
Mathilda Avenue to the wastewater 
treatment plant. 
 
 
 
 

 
 
Require as a condition of 
project approval. 
 
 
Project applicant to conduct 
final low metering analysis of 
sewer mains that would serve 
the proposed project site. 
 

 
 
CDD 
 
 
 
CDD 
DPW  

 
 
Draft and incorporate 
condition prior to 
approval of project. 
 
Prior to issuance of  
building and/or grading 
permit. 
 

 
 
Deny project. 
 
 
 
City staff delays 
approval of building 
and/or grading 
permit. 

 

 
3.13-D1  
Long-term Solid Waste: Prior to issuance 
of the first building permit, the applicant 
shall submit a Solid Waste/Recycling 
Management Plan for City staff review and 
approval. At minimum, this plan shall 
include bin sizes and locations for solid 
waste, and the allocation of separate bins 
for paper, glass, plastic, newspaper, 
cardboard, etc. 
 

 
 
Require as a condition of 
project approval. 
 
 
Project applicant to submit a 
Solid Waste/Recycling 
Management Plan for City staff 
review.  
 

 
 
CDD 
 
 
 
CDD 
DPW 
 
 

 
 
Draft and incorporate 
condition prior to 
approval of project. 
 
Prior to issuance of first 
building permit. 
 

 
 
Deny project. 
 
 
 
City staff delays 
approval of building 
permit. 

 

    


